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Purpose, Scope, and Technical Approach:

The Legacy Waste Project consists of treatment storage and disposition of low-level waste (LLW), mixed low level waste (MLLW), hazardous waste, 
and transuranic (TRU) waste.  Oak Ridge's inventory of legacy waste is the highest in the country for LLW (~40% of total), MLLW (~40% of total) 
and remotely handled TRU (~80% of total).

The legacy waste project is a key element in the critical path of the overall Environmental Management mission in Oak Ridge. The Site Treatment 
Plan  (STP) defines the critical path for MLLW and mixed TRU.  The STP has enforceable milestones for the disposition of mixed waste streams.  The 
critical path for LLW is dependent on the issuance of the Programmatic Environmental Impact Statement (PEIS), which will allow access to the 
disposal sites at Nevada and Hanford.  Management of hazardous waste is regulatory driven and must be dispositioned within 1 year of generation. 
The objective of the ORR Waste Certification Program is to ensure that all waste generated on the ORR is suitable for treatment or disposal at the 
appropriate on-site or off-site DOE or commercial facility. Legacy Waste on the ORR is managed by Waste types (LLW, MLLW, TRU, Hazardous and 
Sanitary Industrial), each with a set of subprojects. The goal of each subproject is to eliminate the inventory of stored wastes assigned to that 
subproject and to reach a point when waste is stored only to accumulate sufficient quantities to facilitate cost effective treatment or disposal.  Each 
waste type project includes a portion of the Waste Information Management System (WIMS).  WIMS is used to track the location, status and other 
critical data associated with each waste container.

Low-Level Waste Disposition

The LLW Subprojects include Solid LLW Disposition, LLW Process Residues Disposition, LLW Special Case Waste Disposition and LLW Storage.

The objectives of Solid LLW is to characterize, treat (as required), and dispose all legacy and newly generated Solid LLW.   Solid LLW includes 
multiple waste streams known as dry active waste, radioactive scrap metal, construction debris, soils, non-regulated chemicals and labpacks, and 
uranium oxide. Treatment and disposal will be at off-site facilities. Legacy Solid LLW will be characterized to meet waste acceptance criteria for 
Envirocare, Nevada Test Site, or Hanford LLW Disposal Facilities as appropriate. The generator will characterize newly generated LLW. Dry Active 
Waste will be shipped to a commercial treatment facility for volume reduction prior to shipment for disposal. All remaining solid LLW will be shipped 
directly for disposal after characterization, or shipped to an off-site commercial facility for repackaging and characterization prior to shipment for 
disposal.  Several storage areas for LLW are on the critical Path of the ORR.  All Solid LLW stored in the K-25 Building Vaults and SWSA 6 Area 
Facilities at ORNL will be disposed or relocated by the end of FY 2002 to support ER initiatives to remove all LLW from these areas by the end of FY 
2002. The Y-12 Old Salvage Yard radioactive scrap metal inventory will be surveyed and recycled or disposed by the end of FY 2002 to support an 
ER initiative to remediate the soil in the Salvage Yard by the end of FY 2005.

The LLW Process Residues include several waste streams.  Wastewaters activities include characterization and preparation for shipment to onsite 
waste water treatment facilities.  Containers of organic liquids will be transported to the TSCA Incinerator or other unit for treatment. Sludges and 
treatment residues will be treated (if needed), transported to and disposed at Envirocare/NTS. Monoliths will be disposed at NTS. Resins and trapping 
materials will be transported to the disposal facility.  Volume Reduction Residues in the K-25 Building will be relocated to the K-1065 Building.  
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Other VRR will go directly to disposal.

Special Case waste consists of four elements.  The objective of  Fissile Waste and Thorium is to characterize and treat legacy fissile LLW and thorium 
stored at the ETTP on the ORR, transfer the liquid fissile LLW and thorium to an on-site treatment facility for discharge and ship the solid fissile LLW 
to an off-site disposal facility.  The objective of Remote handled special case waste is to identify (including sampling), characterize, 
repackage/overpack, and certify legacy and newly generated RH Special case waste stored on the ORR, transfer acceptable RH Special case waste to 
the Interim Waste Management Facility, and ship other RH special case waste to an off-site disposal facility.  The objective of classified waste is to 
work with Defense Programs to accomplish the required demilitarization and sanitation of legacy classified waste stored at the Y-12 Plant and ship the 
formerly legacy classified waste to an off-site disposal facility.  The objective of (contact handled special case waste is to overpack boxes of legacy CH 
SCW stored at the ORNL on the ORR and ship the boxes to an off-site disposal facility.

The objective of the LLW Storage is to provide safe, compliant and cost efficient storage of LLW.  Low-level waste storage operations will initially 
provide for management of approximately 40 storage facilities on the Oak Ridge Reservation containing a total of approximately 40,000 m3 of 
inventory consisting of approximately 22,000 containers of waste.  As waste is removed from a facility, the facility may be transferred to another 
program. It is envisioned that the on-site stored inventory volume of LLW at steady state will be less than one year's worth of generation (i.e., less than 
7700 m3/year.)  

Sanitary/Industrial Waste Disposition 

The sanitary/industrial waste activities provide storage, treatment, and disposal for solid and liquid sanitary/industrial wastes generated on the ORR.  
The sanitary/industrial Waste Integration subproject provides monitoring, integration, and planning associated with waste operation activities that are 
covered under PBS OR-211 Y-12 Waste Operations.   The objective of the Sanitary/Industrial Waste Integration task is to provide monitoring, 
integration, reporting and long-range and strategic planning for operational activities on the ORR including operation of Landfills IV, V, VI, VII and 
the Spoil Area, the Sanitary Baler; post-closure care and monitoring of Landfill II and Chemical Disposition Tasks.  Also included under Sanitary 
Waste Disposition is Industrial Chemical Disposition: The process and priorities to identify, characterize, and disposition the populations of non-
regulated chemicals and labpacks will be pursued as allowed by funding.  Priorities include disposition of 7810A wastes as a stand-alone project in, 
followed by characterization and disposal of ORNL/ETTP wastes and then Y-12 wastes. Except for small volumes of wastes, which may be suitable 
for disposal in the on-site landfill, this waste will be managed for off-site disposal as with asbestos or hazardous wastes.  Because of the large volume 
of waste in one location at 7810A, a stand-alone contract will be sought for complete disposition of the wastes in that unit.

Mixed Low Level Waste Disposition

The Mixed Low Level Waste subprojects include MLLW Storage, Balance of Inventory, Broad Spectrum Disposition and MLLW Process Residue 
Disposition.

The MLLW Storage Subproject provides safe, compliant, and cost effective storage of MLLW on the Oak Ridge Reservation (ORR). In addition to 
providing safe and compliant storage, this subproject consolidates MLLW consistent with the objectives and schedules of the ER Projects and closes 
and transitions unneeded storage facilities to other mission programs. The end state storage capacity to be provided by this subproject in support of a 
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compliant steady-state condition for MLLW management will be sufficient to accumulate mixed waste generation for one year. 

The Balance of Inventory subproject dispositions legacy inventory and newly generated/received MLLW generators to reach and maintain a compliant 
steady-state condition for the following MLLW disposition tasks:  Inventoried Wastewaters; ORR Incinerable Liquids; ORR Incinerable Solids; Out 
Of State (OOS)  Incinerable Liquids; OOS Incinerable Solids; Labpacks; Light Ballasts & Crushed Bulbs; and Empty PCB/RCRA Waste Containers.

Inventoried Wastewaters includes the disposition of legacy waste inventory in FY99 and newly generated/received waste. If any MLLW wastewaters 
cannot go directly for treatment to any of the ORR treatment facilities, offsite treatment and disposal of these wastewaters is coordinated under this 
task. This task transfers to the Broad Spectrum subproject in FY 2000.

ORR Incinerable Liquids includes the  treatment/disposition of ORR legacy waste inventory in FY99 and newly generated/received waste. ORR 
Incinerable Solids includes the  treatment/disposition of ORR legacy waste inventory and newly generated/received waste.  OOS Incinerable Liquids 
schedules the disposition of incinerable liquids waste transfers from out-of-state generators to the TSCA Incinerator. Only liquids which have been 
approved by the Tennessee Department of Environment and Conservation (TDEC) for receipt will be treated at the Toxic Substances Control Act 
Incinerator (TSCAI). OOS Incinerable Solids includes the disposition of incinerable solids waste transfers from out-of-state generators to the TSCAI. 
This task is scheduled to begin upon approval of TDEC for receipt and treatment of OOS solids. Treatment of ORR and OOS Incinerable Liquids and 
Solids performed at the TSCAI, through FY03 is included in PBS OR-411 ETTP Waste Operations. If commercial vendors perform treatment, this task 
provides all costs for treatment of ORR incinerable liquids and solids and disposition of secondary waste streams. The scopes of work under these 
tasks are scheduled to transition to the Broad Spectrum Disposition Subproject beginning in FY04, and Broad Spectrum subproject will provide the 
costs of commercial treatment and disposal. TSCAI Solids Equipment Removal & Modification completed the relocation of the TSCA Incinerator 
Recontainerization Operation from the K-306-4 Vault in the K-25 Building to the uranium-hexaflouride (UF6) autoclave area in the K-1423 Building 
in FY 1999.

Labpacks task includes sorting and repackaging of legacy Labpack waste in inventory, disposition of repackaged liquids, and transfer of repackaged 
solids to commercial hazardous waste treatment, on-site treatment, or the Broad Spectrum Disposition Subproject in FY00. Light Ballasts & Crushed 
Bulbs includes the treatment of crushed mixed fluorescent and incandescent light bulbs in storage as legacy waste at ETTP. Crushed mixed fluorescent 
and incandescent light bulbs at ETTP were staged, paperwork completed, and shipped off-site for treatment and disposal in FY99. Empty PCB/RCRA 
Waste Containers includes disposition  of empty PCB waste containers and empty RCRA containers presently in storage at ETTP through recycle or 
reuse, in FY99 and FY00. 

Broad Spectrum Disposition subproject dispositions legacy inventory and newly generated/received MLLW from the ORR to reach and maintain a 
complaint steady-state condition. The life cycle objective of this subproject is to treat and dispose of current legacy inventory plus MLLW. Waste is 
dispositioned through five separate treatment contracts with East Tennessee Materials and Energy Corporation (M&EC) and Waste Control Specialists 
(WCS) awarded under the Broad Spectrum procurement.  To meet this objective a treatment plan will be developed and sufficient quantities of mixed 
waste characterized for treatment by vendors.  This subproject includes the characterization cost of legacy waste assigned to this treatment process to 
meet enforceable agreement milestones in FY00 through FY03.  This subproject manages the mixed waste treatment contracts for the treatment of 
ORR mixed waste and coordinate and facilitate use of the five mixed waste treatment contracts with other sites across the DOE-complex.  
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The Broad Spectrum treatment plan to be developed in FY99, will describe the actions required to treat all waste streams in Table 3.4 of the STP and 
Table C of the ORR-PCB-FFCA. The treatment plan and schedule will be utilized to project the quantities of mixed waste to be characterized and 
treated annually.  Site waste management support will be provided for the staging and loading of off-site shipments.  Generator Services support will 
be provided to complete paperwork and coordination of shipments to off-site treatment facilities. The waste acceptance criteria established by the two 
vendors under the Broad Spectrum procurement will be applicable to a large percentage of the mixed waste inventory assigned to this project.  
Therefore, no scope is included for additional procurement activity for waste outside of the identified WAC. Waste characterization, certification and 
oversight for newly generated waste will be performed by the generators beginning in FY 2000.  Characterization costs for validation of bulked waste 
is carried in this table for FY00 and beyond except for incinerable waste and contaminated wastewaters.  

The Process Residues Disposition includes work elements for the following: West End Treatment Facility (WETF), Groundwater Treatment 
Facility/Liquid Storage Facility (GWTF/LSF), Central Pollution Control Facility (CPCF), Head End Treatment System (HETS), Central Neutralization 
Facility (CNF), and TSCAI. The scope is to provide for the characterization as necessary, extraction from tanks, conditioning/treatment, packaging, 
verification, profiling, transportation and disposal of the following MLLW waste-streams.   As stated earlier, all waste streams will be at steady state by 
FY2000 with the exception of the WETF sludge.  WETF sludge Disposition includes approximately 4 million kgs of sludge from WETF tanks F8 (1.2 
million kgs), F9 (1.3 million kgs), and F-13 (1.4 million kgs).   Minimum requirements case would be to meet the STP volumes of 1.1 million kg 
removed from the remaining tanks in FY99 and 900,000 kgs per year in subsequent years through FY02.

Hazardous Waste Disposition

Hazardous Waste provides for the storage and disposition of Hazardous Waste on the Oak Ridge Reservation. The objective of the hazardous waste 
storage task is to provide safe, compliant and cost effective storage of hazardous waste across the ORR. Services are to be provided that such waste 
pickup for newly generated waste will occur at the designated collection areas. The hazardous waste disposition project provides for the treatment and 
disposal of hazardous waste, through on-site and commercial services, including services for packaging, profiling, scheduling of shipments, transport, 
treatment and disposal of newly generated hazardous waste within 90 days of generation.  It is assumed that the quantity of waste to be managed will 
not exceed 115,000 pounds of newly generated and 35,000 pounds of legacy RCRA regulated waste per year. TSCA regulated waste will not exceed 
200,000 pounds of newly generated waste and 25,000 pounds of legacy TSCA regulated waste per year. Non RCRA / TSCA waste will not exceed 
50,000 pounds per year. Multiple subcontract awards may be provided to accommodate low costs as well as timely removal of waste from the sites. 
Options to be offered and exercised during the overall planning period include a turnkey operation on-site to the off-site facilities.  

Transuranic Waste Disposition

TRU waste is defined as waste containing greater than 100 nCi/gm of the radioisotopes that are heavier than uranium and with half-lives greater than 
20 years.  Oak Ridge has both RH- and CH-TRU containerized debris waste.  In addition Oak Ridge has RH-TRU sludges in the sediments of LLW 
tanks.  The TRU waste is amongst the most toxic waste that is stored in Oak Ridge.  TRU waste disposition activities include collection and 
transportation of newly generated waste to storage and storage of the newly generated and legacy waste.  The waste will be removed from storage and 
transported to the TRU Waste Treatment Facility (TWTP) for treatment and disposition to WIPP beginning in 2003.  This facility is being provided 
through a privatization contact with the Foster Wheeler Environmental Company and is covered in PBS OR-364.  General support of DOE in this 
contracting activity and the access road are in the scope of work that is addressed in this PBS.  TRU sludges are also being mobilized and consolidated 
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Project Status in FY 2006:

Legacy MLLW will be dispositioned by the end of FY04.  The end of FY 2006 will mark the disposition of the stored inventory of transuranic waste 
on the Oak Ridge Reservation (ORR).  The inventory of low-level waste will be fully dispositioned by the end of FY 2007.  The Legacy Waste Project 
will have fully implemented the goal of dispositioning newly generated waste directly from the point of generation to final disposition.  Minimum 
storage capacity will be maintained for special case waste and accumulation areas.

Post-2006 Project Scope:

Only some of the inventory of low-level waste will remain after 2006.  It is scheduled to be dispositioned by the end of FY 2007.  The inventory of 
stored low-level waste will be disposed either on-site or off-site using both DOE and commercial disposal capacity.  The Legacy Waste Project will 

in a tank farm that will be transferred to Foster Wheeler Environmental Company for retrieval and processing.  The TRU waste consolidation projects 
for RH TRU are using a pulsed jet mixing system from AEAT that was deployed with co-funding of Technology Development.

Solid TRU Disposition: The objection of this task is to deliver to the TWTP up to 4 casks per day of RH TRU and alpha-contaminated solid waste or 
up to 125 55 gal drum equivalents of CH transuranic and alpha contaminated solid waste per day.  The TWTP will be designed to treat a variety of 
radioactive wastes for permanent disposal. The scope of this task includes the coordination, transport, delivery, receipt, tracking and recording of 
approximately 150 m3 of RH transuranic and alpha contaminated waste currently stored in vaults or buildings; approximately 400 m3 of RH 
transuranic and alpha contaminated waste (which will be exhumed from SWSA 5N by Environmental Restoration) from a CERCLA collection site to 
the TWTP; and approximately 1,000 m3 of CH transuranic and alpha contaminated waste currently stored in buildings or vaults to the TWTP.  Also 
included are Repackaging and transport of waste, that cannot go to the TWTP, for offsite treatment.

Sludge Disposition: TRU Waste stored at the ORNL includes RH-TRU sludge stored in Tanks C-1 and C-2 at Bldg. 2531 and potentially collected in 
Tank W-35 at Bldg. 7856.  The primary objective of this task is the consolidation of sludge in the MVST for follow-up treatment by Foster Wheeler.  
The Melton Valley Storage Tank-CI will store LLLW.   Over time sludge will accumulate in the W-35 tank of the MVST-CI facility.  Periodic removal 
and transfer to the MVSTs of that sludge will be required.  Current plans are to have AEAT design a Fluidic PulseJet system for W-35. 

The objective of Special Projects task is to provide for the technical implementation and integration of the National TRU Program initiatives and 
requirements related to the disposal of TRU waste, including technology deployment, waste certifications and audits.
 
 TRU Treatment Contract Support:  The objective of this task is to assist DOE in fulfilling their obligations as specified in the contract to the TWTP 
Contractor Foster Wheeler.  Privatization Phase I technical support work includes modifications to the MVST required to support Phase II of the 
contract, the preparation of the Environmental Impact Study, and the design/build subcontract for the construction of the road, fencing and utilities for 
the TWTP.

Transuranic Waste Storage includes the continuous routine collection and transport of both CH- and RH-TRU waste generated by various programs 
throughout ORNL and routine operations and maintenance of the CH- and RH-TRU Waste storage facilities to ensure personnel and facilities are 
available to store the legacy wastes.
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provide services to generators to facilitate disposition of waste within 90-days after generation, as appropriate.  The Legacy Waste Project will 
maintain the ORR Disposal Certification programs for both DOE and Commercial disposal capacity.  Former Legacy Waste Project treatment, storage 
and disposal facilities will be turned over to Environmental Restoration Watershed Projects for decontamination and decommissioning after 
appropriate Resource Conservation and Recovery Act (RCRA) closure or to non-EM generators.  This transition is targeted for completion in FY 2008.

Project End State

The Legacy Project mission will be complete.  Programs to safely and expeditiously manage newly generated waste will be turned over to generator 
organizations at Y-12, ORNL and ETTP.

Cost Baseline Comments:

The DOE EM Life Cycle Baseline that was recently issued in draft form is the cost basis for the PBS.  Following development of scope statements, 
several methods were used for creating the cost estimates in the Life Cycle Baseline:  use of existing estimates and use of unit-price estimates:
1. Unit-Price Estimates (Parametric)- Unit-price estimates, which are typically derived from historical cost data and are based on cost estimating 
relationships, were also used. These unit prices include all activities associated with the receipt, characterization, shipment preparation, transportation, 
and disposal. Unit costs for transportation and disposal were based on existing contracts where available. Activity based cost estimates were used for 
shipment preparation unit costs along with Project Management functions. Characterization costs are based on historical costs.

Safety & Health Hazards:

The most common environmental, safety, and health issues are associated with the handling of waste and materials that are radiologically and/or 
chemically contaminated.  Activities include hazards such as the operation of heavy equipment, manually handling the material (ergonomics), pinch 
points, slips - trips - and falls, and the use of hand and portable power tools. Mishandling of these materials may cause an environmental insult such as 
excess emissions or a release. 

These activities are controlled by developing procedures that are in compliance with applicable permits and laws.  In addition, the Work Planning and 
Permit Information System (WPPIS), pre-job briefings, Radiological Work Permits (RWP), and an Integrated Safety Management System are used as 
work control documents.  Employee feedback is a key element in all of these work contol processes.

Safety & Health Work Performance:

Conduct of Operations and Integrated Safety Management are incorporated into project start-up activities through the Readiness Evaluation 
procedure.  Based on the hazards categorization, a graded approach ranging from an Internal Field Evaluation to a full Operational Readiness Review 
is prescribed.  A project team consisting of multiple disciplines evaluates the work process and associated hazards, and completes a preliminary 
hazards assessment.  The hazards assessment procedure provides the tool for a systematic and consistent evaluation of industrial, radiological, nuclear 
and environmental hazards.  The disciplines represented on the team include operations, environmental compliance, industrial safety, radiological 
control, nuclear criticality safety, design engineering, and others as needed.

All operations are conducted in accordance with approved procedures which are implemented for defined scope of work using the WPPIS.  WPPIS 
packages are reviewed and approved by health and safety disciplines prior to implementation.
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Daily pre-shift briefs and debriefs are used as forums to identify and discuss safety issues and concerns identified in the field.  Additionally, routine 
"Walk Abouts" are conducted by project staff to identify hazards and safety concerns.  A Safety Advocate program is implemented to provide 
operations personnel an avenue to identify, report and correct, if possible, their safety concerns.  Routine monitoring (airborne and surface 
contamination) of the work environment is conducted by radiological control personnel and reported to line management to assist in measuring and 
improving work and housekeeping practices.  Other standard  safety parameters, such as first aid cases, lost time incidents and OSHA reportable 
incidents are monitored and promulgated monthly by project.

PBS Comments:

Baseline Validation Narrative:

The Oak Ridge Operations Office Environmental Management Life Cycle Baseline (LCB) was submitted by the Managing and Integrating Contractor, 
Bechtel Jacobs Company LLC, to DOE-ORO on April 1, 1999.  The final draft LCB will be submitted to DOE-ORO on June 1, 1999 after formal 
receipt and incorporation of comments.  A validation of the baseline is in process using an independent contractor to DOE-ORO. The validation will 
be ongoing until complete and the final validation report is scheduled to be issued on June 25, 1999.

General PBS Information

Date Validated:Project Validated?

Has Headquarters reviewed and approved project? No

Drivers:   
N

CERCLA

Y

RCRA

N

DNFSB

N

AEA

N

UMTRCA

Y

State

Y

DOE Orders

Y

Other

Date Project was Added: 3/10/1999

Baseline Submission Date: 7/1/1999

FEDPLAN Project? Yes

DOE Project Manager:   Clayton Gist

423-576-6821

423-576-6074

gistcs@oro.doe.gov

DOE Project Manager Phone Number:   

DOE Project Manager Fax Number:   

DOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): 

Project Identification Information
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Planning Section

2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

51,750 47,920 48,441 286,133 317,466 352,230 390,800 433,594 481,074 533,754 592,202 657,050257,828 728,999 808,827PBS Baseline (current 
year dollars)

55,957

42,922 38,928 38,542 192,870 192,871 192,872 192,871 192,871 192,871 192,872 192,872 192,872192,822 192,871 192,871PBS Baseline 
(constant 1999 
dollars)

47,386

23,805 19,168 18,892 0 0 0 0 0 0 0 0 0100,553 0 0PBS EM Baseline 
(current year dollars)

28,538

19,744 15,571 15,031 0 0 0 0 0 0 0 0 075,201 0 0PBS EM Baseline 
(constant 1999 
dollars)

24,167

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006

Non-EM Costs included in the Cost Baseline

2007 2008 2009

General PBS Information

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

6,972,061 85,710 76,277 83,515 123,619 106,501 102,917 123,377 89,528 70,3806,044,025928,036 66,212PBS Baseline (current 
year dollars)

67,838 92,922

3,356,620 85,710 76,277 81,797 118,586 100,064 94,707 111,200 79,032 60,8512,482,184874,436 66,212PBS Baseline 
(constant 1999 
dollars)

67,838 92,922

1,001,784 85,710 76,277 83,515 108,785 90,526 85,421 101,169 65,355 47,858190,956810,828 66,212PBS EM Baseline 
(current year dollars)

67,838 92,922

917,982 85,710 76,277 81,797 104,356 85,054 78,607 91,184 57,693 41,378149,714768,268 66,212PBS EM Baseline 
(constant 1999 
dollars)

67,838 92,922
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1997 1998 1999 2000 2001 2002 2003 2004 2005 2006

Non-EM Costs included in the Cost Baseline

2007 2008 2009

Non-EM Category: Newly Generated

DOE - Unspecified Office 49 54 60

Environmental Management 12 15 17 18 27 32

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

Non-EM Category: Newly Generated

DOE - Unspecified Office 61 100 100 100 100 100 100 100 10061 100 100 100

Environmental Management

Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

0.00% 0.00% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%0.00% 2.10% 2.10%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%

Project Reconciliation

Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): -160,760

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars):

Project Cost Estimates (in thousands of dollars)

Explanation of Project Completion Date Difference  (if applicable):

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): -4,341

Current Projected End Date of Project:

Previously Projected End Date of Project:

Project Completion Date Changes:

9/30/2070

67,838 92,922Actual 1997 Cost: Actual 1998 Cost:
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

ORR Legacy Waste - Project Start OR151-001 10/1/1996

Issue the ORR Site Treatment Plan Semi-annual 
Progress Report to TDEC

OR151-002 10/30/1998 Y10/30/1998

Issue the Annual Update of the ORR Site Treatment 
Plan to TDEC

OR151-003 10/30/1998 Y10/30/1998

Certify and ship the Y-12 labpacks in Table 3.4 that 
are determined to have no-added radioactivity

OR151-004 12/31/1998 Y12/31/1998

Complete treatment of crushed bulbs in Table 3.4 OR151-005 12/31/1998 Y12/31/1998

Provide a status report on the project by March 31, 
1999 and update on September 30, 1999

OR151-006 3/31/1999 Y3/31/1999

Complete treatment of incinerable solid mixed waste in OR151-007 8/31/1999 Y8/31/1999

Project Reconciliation

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 766,060

Project Cost Changes

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): -165,101

Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Adjustments

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: -165,101

Additional Amount to Reconcile (+): 931,161

Reconciliation Narratives
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Table 3.2 on the Oak Ridge Reservation

Complete treatment of oils and liquids in Table 3.2 on 
the Oak Ridge Reservation

OR151-008 8/31/1999 Y8/31/1999

Provide a status report on the project by March 31, 
1999 and update on September 30, 1999

OR151-009 9/30/1999 Y9/30/1999

Complete treatment of 1,100,000 kg of WETF sludge 
listed in Table 3.3

OR151-010 9/30/1999 Y9/30/1999

Complete treatment of 1,400,000 kg of unstabilized 
pond sludge listed in Table 3.3

OR151-011 9/30/1999 Y9/30/1999

Complete treatment of aqueous waste inventory listed 
in Table 3.1

OR151-012 9/30/1999 Y9/30/1999

Complete treatment of all pre-FY1999 CNF Sludge 
listed in Table 3.3

OR151-013 9/30/1999 Y9/30/1999

Submit to TDEC a plan and schedule for completing 
shipment for treatment or disposal in Table 3.4

OR151-014 9/30/1999 Y9/30/1999

Submit to TDEC a summary report on the First Article 
of Testing for Category C

OR151-015 9/30/1999 Y9/30/1999

BROAD SPECTRUM DISPOSITION-SUBMIT FY 
1999 STP REVISION TO REGULATORS

OR151-016 10/29/1999 Y10/30/1999

BROAD SPECTRUM DISPOSITION-STP SEMI-
ANNUAL PROGRESS REPORT TO REGULATORS

OR151-017 10/29/1999 Y10/30/1999

BROAD SPECTRUM DISPOSITION-STP - CERTIFY 
& SHIP ETTP LAB PACKS IN TABLE 3.4

OR151-018 12/30/1999 Y12/30/1999

TRU TREATMENT CONTRACT SUPPORT-STP, 
Provide a Summary Report of NEPA Analysis

OR151-019 3/31/2000 Y3/31/2000

Complete treatment of 1,400,000 kg of unstabilized 
pond sludge listed in Table 3.3

OR151-020 9/30/2000 Y9/30/2000

MLLW PROCESS RESIDUES DISPOSITION - STP- OR151-021 9/29/2000 Y9/30/2000
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Commit.

Key
Decision

Original 
Date

Actual
Date

Comp Treatment of 900,000 kgs WETF Sludge

BROAD SPECTRUM DISPOSITION - STP-SHIP 
FOR TREAT/DISP 750,000 kg MW IN TBL 3.4

OR151-022 9/29/2000 Y9/30/2000

BROAD SPECTRUM DISPOSITION - STP SEMI-
ANNUAL PROGRESS REPORT TO REGULATORS

OR151-023 10/30/2000 Y10/30/2000

BROAD SPECTRUM DISPOSITION - SUBMIT FY 
2000 STP REVISION TO REGULATORS

OR151-024 10/30/2000 Y10/30/2000

Complete treatment of 1,400,000 kg of unstabilized 
pond sludge listed in Table 3.3

OR151-025 9/30/2001 Y9/30/2001

MLLW PROCESS RESIDUES DISPOSITION - STP-
Comp Treatment of 900,000 kgs WETF Sludge

OR151-026 9/28/2001 Y9/30/2001

BROAD SPECTRUM DISPOSITION - STP-COMP 
TRTMNT OF ALL LAB PACKS IN TABLE 3.4

OR151-027 9/28/2001 Y9/30/2001

BROAD SPECTRUM DISPOSITION - STP-SHIP 
FOR TREAT/DISP 1,500,000 kg MW; Tbl 3.4

OR151-028 9/28/2001 Y9/30/2001

TRU TREATMENT CONTRACT - STP Provide 
TDEC with PMP with Treat/Ship Sched

OR151-029 9/28/2001 Y9/30/2001

BROAD SPECTRUM DISPOSITION - STP SEMI-
ANNUAL PROGRESS REPORT TO REGULATORS

OR151-030 10/30/2001 Y10/30/2001

BROAD SPECTRUM DISPOSITION - SUBMIT FY 
2001 STP REVISION TO REGULATORS

OR151-031 10/30/2001 Y10/30/2001

MLLW PROCESS RESIDUES DISPOSITION - STP-
Comp Treatment of 900,000 kgs WETF Sludge

OR151-032 9/30/2002 Y9/30/2002

Complete treatment of remaining inventory of 
unstabilized pond sludge listed in Table 3.3

OR151-033 9/30/2002 Y9/30/2002

BROAD SPECTRUM DISPOSITION - STP SEMI-
ANNUAL PROGRESS REPORT TO REGULATORS

OR151-034 10/30/2002 Y10/30/2002

BROAD SPECTRUM DISPOSITION - SUBMIT FY OR151-035 10/30/2002 Y10/30/2002

Page 12 of 33

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Oak Ridge

Site Summary Level:Oak Ridge Reservation HQ ID: 0086

Project OR-151 / ORR Legacy Waste

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

2002 STP REVISION TO REGULATORS

TRU TREATMENT CONTRACT - STP Init Shipment 
of RH-TRU Sludges to WIPP

OR151-036 1/29/2003 Y Y1/29/2003

MLLW PROCESS RESIDUES DISPOSITION - STP-
Comp Treatment of 900,000 kgs WETF Sludge

OR151-037 9/30/2003 Y9/30/2003

BROAD SPECTRUM DISPOSITION - STP SEMI-
ANNUAL PROGRESS REPORT TO REGULATORS

OR151-038 10/30/2003 Y10/30/2003

BROAD SPECTRUM DISPOSITION - SUBMIT FY 
2003 STP REVISION TO REGULATORS

OR151-039 10/30/2003 Y10/30/2003

TRU TREATMENT CONTRACT - STP Initiate 
Processing of CH- and RH-TRU Solids

OR151-040 1/30/2004 Y Y1/30/2004

TRU TREATMENT CONTRACT - STP Init Ship 
Processed CH-/RH-TRU Solid to WIPP

OR151-041 4/30/2004 Y Y4/30/2004

MLLW PROCESS RESIDUES DISPOSITION - STP-
Comp Treatment of 900,000 kgs WETF Sludge

OR151-042 9/30/2004 Y9/30/2004

TRU TREATMENT CONTRACT - STP Complete 
Shipmnt of Stabilized RH-TRU Sludge

OR151-043 9/30/2004 Y9/30/2004

BROAD SPECTRUM DISPOSITION - STP SEMI-
ANNUAL PROGRESS REPORT TO REGULATORS

OR151-044 10/29/2004 Y10/30/2004

BROAD SPECTRUM DISPOSITION - SUBMIT FY 
2004 STP REVISION TO REGULATORS

OR151-045 10/29/2004 Y10/30/2004

MLLW PROCESS RESIDUES DISPOSITION - STP-
Comp Treatment of 900,000 kgs WETF Sludge

OR151-046 9/30/2005 Y9/30/2005

TRU TREATMENT CONTRACT - STP Init Ship 
Processed CH-TRU Solid to WIPP

OR151-047 9/30/2005 Y Y9/30/2005

BROAD SPECTRUM DISPOSITION - STP SEMI-
ANNUAL PROGRESS REPORT TO REGULATORS

OR151-048 10/28/2005 Y10/30/2005

BROAD SPECTRUM DISPOSITION - SUBMIT FY OR151-049 10/28/2005 Y10/30/2005
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2005 STP REVISION TO REGULATORS

MLLW PROCESS RESIDUES DISPOSITION - STP-
Comp Treatment of 900,000 kgs WETF Sludge

OR151-050 9/29/2006 Y9/30/2006

BROAD SPECTRUM DISPOSITION - SUBMIT FY 
2006 STP REVISION TO REGULATORS

OR151-051 10/30/2006 Y10/30/2006

BROAD SPECTRUM DISPOSITION - STP SEMI-
ANNUAL PROGRESS REPORT TO REGULATORS

OR151-052 10/30/2006 Y10/30/2006

MLLW PROCESS RESIDUES DISPOSITION - STP-
Comp Treatment of 900,000 kgs WETF Sludge

OR151-053 9/28/2007 Y9/30/2007

BROAD SPECTRUM DISPOSITION - STP SEMI-
ANNUAL PROGRESS REPORT TO REGULATORS

OR151-054 10/30/2007 Y10/30/2007

BROAD SPECTRUM DISPOSITION - SUBMIT FY 
2007 STP REVISION TO REGULATORS

OR151-055 10/30/2007 Y10/30/2007

MLLW PROCESS RESIDUES DISPOSITION - STP-
Comp Treatment of Remaining WETF Sludge

OR151-056 9/30/2008 Y9/30/2008

TRU TREATMENT CONTRACT - STP Init Ship 
Processed RH-TRU Solid to WIPP

OR151-057 9/30/2008 Y Y9/30/2008

BROAD SPECTRUM DISPOSITION - STP SEMI-
ANNUAL PROGRESS REPORT TO REGULATORS

OR151-057 10/30/2008 Y10/30/2008

BROAD SPECTRUM DISPOSITION - SUBMIT FY 
2008 STP REVISION TO REGULATORS

OR151-058 10/30/2008 Y10/30/2008

BROAD SPECTRUM DISPOSITION - STP SEMI-
ANNUAL PROGRESS REPORT TO REGULATORS

OR151-059 10/30/2009 Y10/30/2009

BROAD SPECTRUM DISPOSITION - SUBMIT FY 
2009 STP REVISION TO REGULATORS

OR151-060 10/30/2009 Y10/30/2009

BROAD SPECTRUM DISPOSITION - STP SEMI-
ANNUAL PROGRESS REPORT TO REGULATORS

OR151-061 10/30/2010 Y10/30/2010

BROAD SPECTRUM DISPOSITION - SUBMIT FY OR151-062 10/30/2010 Y10/30/2010
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2010 STP REVISION TO REGULATORS

ORR Legacy Waste Project Complete OR151-063 9/30/2070 9/30/2070

By September 30, 1999, define outyear disposal goals 
for Special Case Waste

OR151-064 9/30/1999 Y

Complete safety documentation for the Y-12 LLW 
Compactor and Above Grade Storage Facility

OR151-065 9/30/1999 Y

By September 30, 1999, complete the Auditable Safety 
Analysis for the Old Salvage Yard

OR151-066 9/30/1999 Y

By September 30, 1999, establish offsite disposal 
options for LLW

OR151-067 9/30/1999 Y

By September 30, 2002, dispose PWTP inventory. OR151-068 9/30/2002 Y

BROAD SPECTRUM DISPOSITION - STP SEMI-
ANNUAL PROGRESS REPORT TO REGULATORS

OR151-069 4/30/1999 Y4/30/1999

BROAD SPECTRUM DISPOSITION - STP SEMI-
ANNUAL PROGRESS REPORT TO REGULATORS

OR151-070 4/28/2000 Y4/30/2000

BROAD SPECTRUM DISPOSITION - STP SEMI-
ANNUAL PROGRESS REPORT TO REGULATORS

OR151-071 4/30/2001 Y4/30/2001

BROAD SPECTRUM DISPOSITION - STP SEMI-
ANNUAL PROGRESS REPORT TO REGULATORS

OR151-072 4/30/2002 Y4/30/2002

BROAD SPECTRUM DISPOSITION - STP SEMI-
ANNUAL PROGRESS REPORT TO REGULATORS

OR151-072 4/30/2003 Y4/30/2003

BROAD SPECTRUM DISPOSITION - STP SEMI-
ANNUAL PROGRESS REPORT TO REGULATORS

OR151-073 4/30/2004 Y4/30/2004

BROAD SPECTRUM DISPOSITION - STP SEMI-
ANNUAL PROGRESS REPORT TO REGULATORS

OR151-074 4/29/2005 Y4/30/2005

BROAD SPECTRUM DISPOSITION - STP SEMI-
ANNUAL PROGRESS REPORT TO REGULATORS

OR151-075 4/28/2006 Y4/30/2006
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BROAD SPECTRUM DISPOSITION - STP SEMI-
ANNUAL PROGRESS REPORT TO REGULATORS

OR151-076 4/30/2007 Y4/30/2007

BROAD SPECTRUM DISPOSITION - STP SEMI-
ANNUAL PROGRESS REPORT TO REGULATORS

OR151-077 4/30/2008 Y4/30/2008

BROAD SPECTRUM DISPOSITION - STP SEMI-
ANNUAL PROGRESS REPORT TO REGULATORS

OR151-078 4/30/2009 Y4/30/2009

BROAD SPECTRUM DISPOSITION - STP SEMI-
ANNUAL PROGRESS REPORT TO REGULATORS

OR151-079 4/30/2010 Y4/30/2010

BROAD SPECTRUM DISPOSITION - STP SEMI-
ANNUAL PROGRESS REPORT TO REGULATORS

OR151-080 4/30/2011 Y4/30/2011

BROAD SPECTRUM DISPOSITION - STP SEMI-
ANNUAL PROGRESS REPORT TO REGULATORS

OR151-081 4/30/2012 Y4/30/2012

BROAD SPECTRUM DISPOSITION - STP SEMI-
ANNUAL PROGRESS REPORT TO REGULATORS

OR151-082 10/28/2011 Y10/30/2011

BROAD SPECTRUM DISPOSITION - SUBMIT FY 
2011 STP REVISION TO REGULATORS

OR151-083 10/28/2011 Y10/30/2011

BROAD SPECTRUM DISPOSITION - STP-COMP 
TREATMENT OF ALL MIXED WASTE IN Tbl 3.4

OR151-080 9/28/2012 Y9/30/2012

ORR Legacy Waste Mission Completion OR151-81 9/30/2070

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

YORR Legacy Waste - Project Start OR151-001  

Issue the ORR Site Treatment Plan 
Semi-annual Progress Report to 
TDEC

OR151-002 Issue the ORR Site Treatment Plan 
Semi-annual Progress Report to 
TDEC.

Issue the Annual Update of the OR151-003 Issue the Annual Update of the ORR 
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

ORR Site Treatment Plan to TDEC Site Treatment Plan to TDEC.

Certify and ship the Y-12 labpacks 
in Table 3.4 that are determined to 
have no-added radioactivity

OR151-004 By December 31, 1998, certify and 
ship the lab packs at Y-12 in Table 
3.4 that are determined to have no-
added radioactivity

Complete treatment of crushed 
bulbs in Table 3.4

OR151-005 By December 31, 1998, complete 
treatment of crushed bulbs in Table 
3.4

Provide a status report on the 
project by March 31, 1999 and 
update on September 30, 1999

OR151-006 Provide a status report on the 
transuranic waste project by March 
31, 1999 and update on September 
30, 1999.

Complete treatment of incinerable 
solid mixed waste in Table 3.2 on 
the Oak Ridge Reservation

OR151-007 By August 31, 1999, complete 
treatment of incinerable solid mixed 
waste in Table 3.2 on the Oak Ridge 
Reservation (proposed)

Complete treatment of oils and 
liquids in Table 3.2 on the Oak 
Ridge Reservation

OR151-008 By August 31, 1999, complete 
treatment of the 7830A oils (MWIR 
No. M2302), the plutonium-
contaminated liquids (MWIR No. 
2421), the classified liquid waste and 
the liquid waste presenting safety 
hazards in Table 3.2 on the Oak 
Ridge Reservation (proposed)

Provide a status report on the 
project by March 31, 1999 and 
update on September 30, 1999

OR151-009 Provide a status report on the 
transuranic waste project by March 
31, 1999 and update on September 
30, 1999.

Complete treatment of 1,100,000 
kg of WETF sludge listed in Table 
3.3

OR151-010 By September 30, 1999, complete 
treatment of 1,100,000 kg of WETF 
sludge (MWIR No. M3305) listed in 
Table 3.3
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

Complete treatment of 1,400,000 
kg of unstabilized pond sludge 
listed in Table 3.3

OR151-011 By September 30, 1999, complete 
treatment of 1,400,000 kg of 
unstabilized pond sludge (MWIR 
No. M1318) listed in Table 3.3

Complete treatment of aqueous 
waste inventory listed in Table 3.1

OR151-012 By September 30, 1999, complete 
treatment of aqueous waste inventory 
listed in Table 3.1 and continue 
treatment of currently generated 
waste.

Complete treatment of all pre-
FY1999 CNF Sludge listed in 
Table 3.3

OR151-013 By September 30, 1999, complete 
treatment, if necessary, of all pre-
FY1999 CNF sludge (MWIR No. 
M1301) listed in Table 3.3.

Submit to TDEC a plan and 
schedule for completing shipment 
for treatment or disposal in Table 
3.4

OR151-014 By September 30, 1999, submit to 
TDEC a plan and schedule for 
completing shipment for treatment or 
disposal of mixed waste in Table 3.4.

Submit to TDEC a summary report 
on the First Article of Testing for 
Category C

OR151-015 FY1999, within 45 days of 
completion, Submit to TDEC a 
summary report on the First Article 
of Testing (FAT) for Category C of 
the Broad Spectrum Contracts.

BROAD SPECTRUM 
DISPOSITION-SUBMIT FY 1999 
STP REVISION TO 
REGULATORS

OR151-016 Issue the ORR Site Treatment Plan 
Semiannual Progress Report to 
TDEC.

BROAD SPECTRUM 
DISPOSITION-STP SEMI-
ANNUAL PROGRESS REPORT 
TO REGULATORS

OR151-017 Issue the Annual Update of the ORR 
Site Treatment Plan to TDEC.

BROAD SPECTRUM OR151-018 By December 31, 1999, certify and 
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

DISPOSITION-STP - CERTIFY & 
SHIP ETTP LAB PACKS IN 
TABLE 3.4

ship the lab packs at ETTP in Table 
3.4 that are determined to have no-
added radioactivity

TRU TREATMENT CONTRACT 
SUPPORT-STP, Provide a 
Summary Report of NEPA Analysis

OR151-019 By March 31, 2000, provide a 
summary report of NEPA analysis 
for transuranic waste.

Complete treatment of 1,400,000 
kg of unstabilized pond sludge 
listed in Table 3.3

OR151-020 By September 30, 2000, complete 
treatment of 1,400,000 kg of 
unstabilized pond sludge (MWIR 
No. M1318) listed in Table 3.3

MLLW PROCESS RESIDUES 
DISPOSITION - STP-Comp 
Treatment of 900,000 kgs WETF 
Sludge

OR151-021 By September 30,2000, complete 
treatment of 900,000 kg of WETF 
sludge (MWIR No. M3305) listed in 
Table 3.3

BROAD SPECTRUM 
DISPOSITION - STP-SHIP FOR 
TREAT/DISP 750,000 kg MW IN 
TBL 3.4

OR151-022 By September 30, 2000, ship for 
treatment or disposal 750,000 kg of 
mixed waste in Table 3.4

BROAD SPECTRUM 
DISPOSITION - STP SEMI-
ANNUAL PROGRESS REPORT 
TO REGULATORS

OR151-023 Issue the ORR Site Treatment Plan 
Semiannual Progress Report to 
TDEC.

BROAD SPECTRUM 
DISPOSITION - SUBMIT FY 
2000 STP REVISION TO 
REGULATORS

OR151-024 Issue the Annual Update of the ORR 
Site Treatment Plan to TDEC.

Complete treatment of 1,400,000 
kg of unstabilized pond sludge 
listed in Table 3.3

OR151-025 By September 30, 2001, complete 
treatment of 1,400,000 kg of 
unstabilized pond sludge (MWIR 
No. M1318) listed in Table 3.3

MLLW PROCESS RESIDUES OR151-026 By September 30, 2001, complete 

Page 19 of 33

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Oak Ridge

Site Summary Level:Oak Ridge Reservation HQ ID: 0086

Project OR-151 / ORR Legacy Waste

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Work 
Scope Risk
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Start
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Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

DISPOSITION - STP-Comp 
Treatment of 900,000 kgs WETF 
Sludge

treatment of 900,000 kg of WETF 
sludge (MWIR No. M3305) listed in 
Table 3.3

BROAD SPECTRUM 
DISPOSITION - STP-COMP 
TRTMNT OF ALL LAB PACKS 
IN TABLE 3.4

OR151-027 By September 30, 2001, complete 
treatment of all remaining lab packs 
in Table 3.4

BROAD SPECTRUM 
DISPOSITION - STP-SHIP FOR 
TREAT/DISP 1,500,000 kg MW; 
Tbl 3.4

OR151-028 By September 30, 2001, ship for 
treatment or disposal 1,500,000 kg 
of mixed waste in Table 3.4.

TRU TREATMENT 
CONTRACT - STP Provide TDEC 
with PMP with Treat/Ship Sched

OR151-029 By September 30, 2001, provide 
TDEC with the project management 
plan for transuranic waste complete 
with treatment and shipment 
schedules

BROAD SPECTRUM 
DISPOSITION - STP SEMI-
ANNUAL PROGRESS REPORT 
TO REGULATORS

OR151-030 Issue the ORR Site Treatment Plan 
Semiannual Progress Report to 
TDEC.

BROAD SPECTRUM 
DISPOSITION - SUBMIT FY 
2001 STP REVISION TO 
REGULATORS

OR151-031 Issue the Annual Update of the ORR 
Site Treatment Plan to TDEC.

MLLW PROCESS RESIDUES 
DISPOSITION - STP-Comp 
Treatment of 900,000 kgs WETF 
Sludge

OR151-032 By September 30,2002, complete 
treatment of 900,000 kg of WETF 
sludge (MWIR No. M3305) listed in 
Table 3.3

Complete treatment of remaining 
inventory of unstabilized pond 
sludge listed in Table 3.3

OR151-033 By September 30, 2002, complete 
treatment of remaining inventory of 
unstabilized pond sludge (MWIR 
M1318) listed in Table 3.3.
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

BROAD SPECTRUM 
DISPOSITION - STP SEMI-
ANNUAL PROGRESS REPORT 
TO REGULATORS

OR151-034 Issue the ORR Site Treatment Plan 
Semiannual Progress Report to 
TDEC.

BROAD SPECTRUM 
DISPOSITION - SUBMIT FY 
2002 STP REVISION TO 
REGULATORS

OR151-035 Issue the Annual Update of the ORR 
Site Treatment Plan to TDEC.

TRU TREATMENT 
CONTRACT - STP Init Shipment 
of RH-TRU Sludges to WIPP

OR151-036 By January 29, 2003, initiate 
shipment of stabilized RH-TRU 
sludges to WIPP.

MLLW PROCESS RESIDUES 
DISPOSITION - STP-Comp 
Treatment of 900,000 kgs WETF 
Sludge

OR151-037 By September 30, 2003, complete 
treatment of 900,000 kg of WETF 
sludge (MWIR No. M3305) listed in 
Table 3.3

BROAD SPECTRUM 
DISPOSITION - STP SEMI-
ANNUAL PROGRESS REPORT 
TO REGULATORS

OR151-038 Issue the ORR Site Treatment Plan 
Semiannual Progress Report to 
TDEC.

BROAD SPECTRUM 
DISPOSITION - SUBMIT FY 
2003 STP REVISION TO 
REGULATORS

OR151-039 Issue the Annual Update of the ORR 
Site Treatment Plan to TDEC.

TRU TREATMENT 
CONTRACT - STP Initiate 
Processing of CH- and RH-TRU 
Solids

OR151-040 By January 30, 2004, initiate 
processing of CH- and RH-TRU 
solids.

TRU TREATMENT 
CONTRACT - STP Init Ship 
Processed CH-/RH-TRU Solid to 
WIPP

OR151-041 By April 30, 2004 initiate shipment 
of processed CH- and RH-TRU 
solids to WIPP.
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

MLLW PROCESS RESIDUES 
DISPOSITION - STP-Comp 
Treatment of 900,000 kgs WETF 
Sludge

OR151-042 By September 30, 2004, complete 
treatment of 900,000 kg of WETF 
sludge (MWIR No. M3305) listed in 
Table 3.3

TRU TREATMENT 
CONTRACT - STP Complete 
Shipmnt of Stabilized RH-TRU 
Sludge

OR151-043 By September 30, 2004, complete 
shipment of stabilized RH-TRU 
sludges.

BROAD SPECTRUM 
DISPOSITION - STP SEMI-
ANNUAL PROGRESS REPORT 
TO REGULATORS

OR151-044 Issue the ORR Site Treatment Plan 
Semiannual Progress Report to 
TDEC.

BROAD SPECTRUM 
DISPOSITION - SUBMIT FY 
2004 STP REVISION TO 
REGULATORS

OR151-045 Issue the Annual Update of the ORR 
Site Treatment Plan to TDEC.

MLLW PROCESS RESIDUES 
DISPOSITION - STP-Comp 
Treatment of 900,000 kgs WETF 
Sludge

OR151-046 By September 30, 2005, complete 
treatment of 900,000 kg of WETF 
sludge (MWIR No. M3305) listed in 
Table 3.3

TRU TREATMENT 
CONTRACT - STP Init Ship 
Processed CH-TRU Solid to WIPP

OR151-047 By September 30, 2005, complete 
shipment of CH-TRU solids to WIPP.

BROAD SPECTRUM 
DISPOSITION - STP SEMI-
ANNUAL PROGRESS REPORT 
TO REGULATORS

OR151-048 Issue the ORR Site Treatment Plan 
Semiannual Progress Report to 
TDEC.

BROAD SPECTRUM 
DISPOSITION - SUBMIT FY 
2005 STP REVISION TO 
REGULATORS

OR151-049 Issue the Annual Update of the ORR 
Site Treatment Plan to TDEC.
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

MLLW PROCESS RESIDUES 
DISPOSITION - STP-Comp 
Treatment of 900,000 kgs WETF 
Sludge

OR151-050 By September 30, 2006, complete 
treatment of 900,000 kg of WETF 
sludge (MWIR No. M3305) listed in 
Table 3.3.

BROAD SPECTRUM 
DISPOSITION - SUBMIT FY 
2006 STP REVISION TO 
REGULATORS

OR151-051 Issue the Annual Update of the ORR 
Site Treatment Plant to TDEC.

BROAD SPECTRUM 
DISPOSITION - STP SEMI-
ANNUAL PROGRESS REPORT 
TO REGULATORS

OR151-052 Issue the ORR Site Treatment Plan 
Semiannual Progress Report to 
TDEC.

MLLW PROCESS RESIDUES 
DISPOSITION - STP-Comp 
Treatment of 900,000 kgs WETF 
Sludge

OR151-053 By September 30, 2007, complete 
treatment of 900,000 kg of WETF 
sludge (MWIR No. M3305) listed in 
Table 3.3.

BROAD SPECTRUM 
DISPOSITION - STP SEMI-
ANNUAL PROGRESS REPORT 
TO REGULATORS

OR151-054 Issue the ORR Site Treatment Plan 
Semiannual Progress Report to 
TDEC.

BROAD SPECTRUM 
DISPOSITION - SUBMIT FY 
2007 STP REVISION TO 
REGULATORS

OR151-055 Issue the Annual Update of the ORR 
Site Treatment Plan to TDEC.

MLLW PROCESS RESIDUES 
DISPOSITION - STP-Comp 
Treatment of Remaining WETF 
Sludge

OR151-056 By September 30, 2008, complete 
treatment of remaining WETF sludge 
(MWIR No. M3305) listed in Table 
3.3.

TRU TREATMENT 
CONTRACT - STP Init Ship 
Processed RH-TRU Solid to WIPP

OR151-057 By September 20, 2008, complete 
shipment of RH-TRU solids to WIPP.
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

BROAD SPECTRUM 
DISPOSITION - STP SEMI-
ANNUAL PROGRESS REPORT 
TO REGULATORS

OR151-057 Issue the ORR Site Treatment Plan 
Semiannual Progress Report to 
TDEC.

BROAD SPECTRUM 
DISPOSITION - SUBMIT FY 
2008 STP REVISION TO 
REGULATORS

OR151-058 Issue the Annual Update of the ORR 
Site Treatment Plan to TDEC.

BROAD SPECTRUM 
DISPOSITION - STP SEMI-
ANNUAL PROGRESS REPORT 
TO REGULATORS

OR151-059 Issue the ORR Site Treatment Plan 
Semiannual Progress Report to 
TDEC.

BROAD SPECTRUM 
DISPOSITION - SUBMIT FY 
2009 STP REVISION TO 
REGULATORS

OR151-060 Issue the Annual Update of the ORR 
Site Treatment Plan to TDEC.

BROAD SPECTRUM 
DISPOSITION - STP SEMI-
ANNUAL PROGRESS REPORT 
TO REGULATORS

OR151-061 Issue the ORR Site Treatment Plan 
Semiannual Progress Report to 
TDEC.

BROAD SPECTRUM 
DISPOSITION - SUBMIT FY 
2010 STP REVISION TO 
REGULATORS

OR151-062 Issue the Annual Update of the ORR 
Site Treatment Plan to TDEC.

YORR Legacy Waste Project 
Complete

OR151-063  

By September 30, 1999, define 
outyear disposal goals for Special 
Case Waste

OR151-064 By September 30, 1999, define 
outyear disposal goa

Complete safety documentation for 
the Y-12 LLW Compactor and 

OR151-065 By September 30, 1999, complete 
safety documentation for the Y-12 
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Critical 
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Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

Above Grade Storage Facility LLW Compactor and Above Grade 
Storage Facility.

By September 30, 1999, complete 
the Auditable Safety Analysis for 
the Old Salvage Yard

OR151-066 By September 30, 1999, complete 
the Auditable Safety Analysis for the 
Old Salvage Yard.

By September 30, 1999, establish 
offsite disposal options for LLW

OR151-067 By September 30, 1999, establish 
offsite disposal options for LLW.

By September 30, 2002, dispose 
PWTP inventory.

OR151-068  

BROAD SPECTRUM 
DISPOSITION - STP SEMI-
ANNUAL PROGRESS REPORT 
TO REGULATORS

OR151-069 Issue the ORR Site Treatment Plan 
Semiannual Progress Report to 
TDEC.

BROAD SPECTRUM 
DISPOSITION - STP SEMI-
ANNUAL PROGRESS REPORT 
TO REGULATORS

OR151-070 Issue the ORR Site Treatment Plan 
Semiannual Progress Report to 
TDEC.

BROAD SPECTRUM 
DISPOSITION - STP SEMI-
ANNUAL PROGRESS REPORT 
TO REGULATORS

OR151-071 Issue the ORR Site Treatment Plan 
Semiannual Progress Report to 
TDEC.

BROAD SPECTRUM 
DISPOSITION - STP SEMI-
ANNUAL PROGRESS REPORT 
TO REGULATORS

OR151-072 Issue the ORR Site Treatment Plan 
Semiannual Progress Report to 
TDEC.

BROAD SPECTRUM 
DISPOSITION - STP SEMI-
ANNUAL PROGRESS REPORT 
TO REGULATORS

OR151-072 Issue the ORR Site Treatment Plan 
Semiannual Progress Report to 
TDEC.

BROAD SPECTRUM 
DISPOSITION - STP SEMI-

OR151-073 Issue the ORR Site Treatment Plan 
Semiannual Progress Report to 
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Work 
Scope Risk
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Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

ANNUAL PROGRESS REPORT 
TO REGULATORS

TDEC.

BROAD SPECTRUM 
DISPOSITION - STP SEMI-
ANNUAL PROGRESS REPORT 
TO REGULATORS

OR151-074 Issue the ORR Site Treatment Plan 
Semiannual Progress Report to 
TDEC.

BROAD SPECTRUM 
DISPOSITION - STP SEMI-
ANNUAL PROGRESS REPORT 
TO REGULATORS

OR151-075 Issue the ORR Site Treatment Plan 
Semiannual Progress Report to 
TDEC.

BROAD SPECTRUM 
DISPOSITION - STP SEMI-
ANNUAL PROGRESS REPORT 
TO REGULATORS

OR151-076 Issue the ORR Site Treatment Plan 
Semiannual Progress Report to 
TDEC.

BROAD SPECTRUM 
DISPOSITION - STP SEMI-
ANNUAL PROGRESS REPORT 
TO REGULATORS

OR151-077 Issue the ORR Site Treatment Plan 
Semiannual Progress Report to 
TDEC.

BROAD SPECTRUM 
DISPOSITION - STP SEMI-
ANNUAL PROGRESS REPORT 
TO REGULATORS

OR151-078 Issue the ORR Site Treatment Plan 
Semiannual Progress Report to 
TDEC.

BROAD SPECTRUM 
DISPOSITION - STP SEMI-
ANNUAL PROGRESS REPORT 
TO REGULATORS

OR151-079 Issue the ORR Site Treatment Plan 
Semiannual Progress Report to 
TDEC.

BROAD SPECTRUM 
DISPOSITION - STP SEMI-
ANNUAL PROGRESS REPORT 
TO REGULATORS

OR151-080 Issue the ORR Site Treatment Plan 
Semiannual Progress Report to 
TDEC.

BROAD SPECTRUM OR151-081 Issue the ORR Site Treatment Plan 
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Work 
Scope Risk
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Project 
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Milestone/Activity Field Milestone
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DISPOSITION - STP SEMI-
ANNUAL PROGRESS REPORT 
TO REGULATORS

Semiannual Progress Report to 
TDEC.

BROAD SPECTRUM 
DISPOSITION - STP SEMI-
ANNUAL PROGRESS REPORT 
TO REGULATORS

OR151-082 Issue the ORR Site Treatment Plan 
Semiannual Progress Report to 
TDEC.

BROAD SPECTRUM 
DISPOSITION - SUBMIT FY 
2011 STP REVISION TO 
REGULATORS

OR151-083 Issue the Annual Update of the ORR 
Site Treatment Plan to TDEC.

BROAD SPECTRUM 
DISPOSITION - STP-COMP 
TREATMENT OF ALL MIXED 
WASTE IN Tbl 3.4

OR151-080 By September 30, 2012, complete 
treatment of all mixed waste in Table 
3.4.

YORR Legacy Waste Mission 
Completion

OR151-81  

Category/Subcategory Units 1997-2070
Total

1997-2006
Total

2007-2070
Total

Planned
1997

Planned
1998

Planned
1999

Planned
2000

Planned
2001

Planned
2003

Planne
200

Planned
2002

Performance Measure Metrics

Actual
Pre-1997

Actual
1997

TRU

Treatment 0.00 0.00 0.00 0.002,244.502,039.17 205.33 335.61 1,011.70.00M3 0.00 0.00

TRU

Storage 1,961.30 2,001.60 2,156.20 2,171.20 1,865.59 868.82,186.20M3

TRU

Ship. to WIPP 0.00 0.00 0.00 0.001,592.09658.97 933.12 81.49 347.80.00M3 0.00 0.00
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Category/Subcategory Units 1997-2070
Total

1997-2006
Total

2007-2070
Total

Planned
1997

Planned
1998

Planned
1999

Planned
2000

Planned
2001

Planned
2003

Planne
200

Planned
2002

Performance Measure Metrics

Actual
Pre-1997

Actual
1997

MLLW

Treatment 2,781.80 3,870.90 2,565.40 2,128.2013,445.8013,445.80 0.00 575.50 0.01,524.00M3 0.00 0.00

MLLW

Storage 10,906.40 8,753.80 5,801.30 3,526.20 1,020.20 142.52,020.20M3

MLLW

Comm. Disp. 1,913.90 4,834.40 2,861.60 2,399.6040,777.6016,699.10 24,078.50 1,042.50 1,251.71,647.40M3 0.00 0.00

LLW

Treatment 1,398.00 45.40 0.00 114.2010,699.824,021.57 6,678.25 699.00 756.4101.50M3 0.00 0.00

LLW

Storage 40,667.75 46,655.30 54,129.27 41,376.12 21,412.37 12,902.729,543.07M3

LLW

On-Site Disp. 1,138.40 761.40 63.001,962.801,962.80 0.00M3 0.00 0.00

LLW

Comm. Disp. 572.00 400.00 60.00 479.3038,052.307,401.10 30,651.20 1,078.70 1,078.7479.30M3 0.00 0.00

LLW

Ship to DOE Disp. 0.00 726.50 0.00 19,579.50534,305.9093,041.57 441,264.33 13,991.63 14,807.418,713.80M3 0.00 0.00

Tech.

Deployed 1.001.001.00 0.00Ntd

Category/Subcategory Planned
2005

Planned
2006

Planned
2007

Planned
2008

Planned
2009

Planned
2010

Planned
2011 -

2015

Planned
2016 -

2020

Planned
2021 -

2025

Planned
2026 -

2030

Planned
2031 -

2035

Units Planned
2004

TRU

677.15 14.67 164.26 41.07Treatment M3 1,011.74
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Category/Subcategory Planned
2036 -

2040

Planned
2041 -

2045

Planned
2046 -

2050

Planned
2051 -

2055

Planned
2056 -

2060

Planned
2061 -

2035

Planned
2066 -

2070

Units Exceptions Lifecycle
Total

Category/Subcategory Planned
2005

Planned
2006

Planned
2007

Planned
2008

Planned
2009

Planned
2010

Planned
2011 -

2015

Planned
2016 -

2020

Planned
2021 -

2025

Planned
2026 -

2030

Planned
2031 -

2035

Units Planned
2004

TRU

210.00 200.33 41.07 0.00Storage M3 868.85

TRU

181.64 48.02 48.02 22.69 13.35 16.02 69.42 69.42 69.42 69.42 69.42Ship. to WIPP M3 347.82

MLLW

Treatment M3 0.00

MLLW

142.50 142.50 142.50 142.50 142.50 142.50 142.50 142.50 142.50 142.50 142.50Storage M3 142.50

MLLW

374.00 374.00 374.00 374.00 374.00 374.00 1,870.00 1,870.00 1,870.00 1,870.00 1,870.00Comm. Disp. M3 1,251.70

LLW

792.17 114.90 101.45 277.60 101.60 101.60 508.00 508.00 508.00 508.00 508.00Treatment M3 756.40

LLW

7,565.75 245.10 246.10 78.10 86.10 94.10 134.10 0.00 0.00 0.00 0.00Storage M3 12,902.77

LLW

On-Site Disp. M3

LLW

1,078.70 2,174.40 479.30 479.30 479.30 479.30 2,394.50 2,394.50 2,394.50 2,394.50 2,394.50Comm. Disp. M3 1,078.70

LLW

12,206.69 13,015.99 7,320.84 7,119.39 6,875.00 6,875.00 34,375.00 34,549.10 34,415.00 34,415.00 34,415.00Ship to DOE Disp. M3 14,807.46

Tech.

Deployed Ntd
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Category/Subcategory Planned
2036 -

2040

Planned
2041 -

2045

Planned
2046 -

2050

Planned
2051 -

2055

Planned
2056 -

2060

Planned
2061 -

2035

Planned
2066 -

2070

Units Exceptions Lifecycle
Total

TRU

Treatment M3 2,244.50

TRU

Storage M3

TRU

69.42 69.42 69.42 69.42 69.42 69.42 69.42Ship. to WIPP M3 1,592.09

MLLW

Treatment M3 8,393.10

MLLW

142.50 142.50 142.50 142.50 142.50 142.50 0.00Storage M3

MLLW

1,870.00 1,870.00 1,870.00 1,870.00 1,870.00 1,870.00 2,012.50Comm. Disp. M3 36,052.30

LLW

508.00 508.00 508.00 508.00 508.00 508.00 508.00Treatment M3 9,256.42

LLW

0.00 0.00 0.00 0.00 0.00 0.00 0.00Storage M3

LLW

On-Site Disp. M3 63.00

LLW

2,394.50 2,394.50 2,394.50 2,394.50 2,394.50 2,394.50 2,394.50Comm. Disp. M3 37,167.30

LLW

34,415.00 34,415.00 34,415.00 34,415.00 34,415.00 34,415.00 34,415.00Ship to DOE Disp. M3 533,579.40

Tech.

Deployed Ntd 1.00
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Technique to Analyze Very Low Levels of Radioactivity in Discarded Chemicals

ORWM-01

Focus Area Work Package:

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID:

Focus Area:

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Removal of RCRA Metals from Aqueous Waste

ORWM-10

Focus Area Work Package: Facilitating Deployment for Unique Wastes

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: MW-08

Focus Area: MWFA

0Mercury Contamination - Separate and Remove Mercury using Sorbent Process

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Characterization of Heterogeneous Waste

ORWM-17

Focus Area Work Package: Payload Enhancement for Transporting TRU Waste within Restrictive Regulatory 
Limits

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: MW-05

Focus Area: MWFA

0Nondestructive Waste Assay Using Combined Thermal Epithermal Neutron Interrogation
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Technology Needs

0Characterization of Remote - Handled Waste Drums using Multi Detector Analysis System

0Nondestructive Waste Assay Using Gamma-Ray Active and Passive Computed Tomography

0NDA of Boxes Containing TRU Waste

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Better Methods for Monitoring Discharge Limits

ORWM-24

Focus Area Work Package:

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID:

Focus Area:

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Discrimination Between WIPP Defined TRU and Non-WIPP Defined Isotopes in TRU Waste

ORWM-26

Focus Area Work Package:

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID:

Focus Area:
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Treatment of Heterogeneous Waste

ORWM-23

Focus Area Work Package: Alternatives to Incineration to Reduce Emission Hazards.

N

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: MW-07

Focus Area: MWFA

0Stabilized Contaminates using Arrow-Pak Polymer Macroencapsulation

Technology Deployments

Deployment Status Planned

Deployment Year

Forecast Actual Date

Technology Name: Stabilized Contaminates using Arrow-Pak Polymer Macroencapsulation

Deployment Commitment 2000
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